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BACKGROUND 

The SIKA-East Quarterly Report FY2012 Q4 provides an overview of program activities and 

achievements during the months of July, August and September 2012.  The activities and 

accomplishments over the quarter are described under key program and cross-cutting 

activities.  Program activities over the period are described under four primary subject areas.  

Under each heading, a brief summary of the key program initiatives is provided.  This report 

provides the reader with a whole picture of SIKA-East activities in this reporting period. 

This report also provides information on objective-based project implementation, challenges 

faced during implementation and SIKA-East relations with the Ministry of Rural Rehabilitation 

and Development (MRRD), Independent Directorate for Local Governance (IDLG), 

Provincial Rural Rehabilitation Departments (PRRDs), communities and other stakeholders.  

It also provides information about trainings given to partners, SIKA-East personnel and the 

communities in which the program operates. 

 

SUMMARY OF ACTIVITIES 

Although an Implementation Letter was signed by USAID, MRRD and IDLG on September 

02, 2012, SIKA-East has still not received approval to begin full implementation of the 

program.  Even so, SIKA-East provided assistance and training in the two pilot districts – 

Saydabad and Baraki Barak – during the quarter.  Initially, the sessions were in the districts 

but due to security reasons, the sessions were moved to the province center – the people 

went to the province center from the said districts for the sessions.  SIKA-East has also been 

active in all nine base period districts collecting data for the District Portfolios, the Service 

Provider Catalogs (SPCs) and the Provincial Department Service Profiles (PDSPs).  This 

data collection involved district-level interventions but SIKA-East was also forced to collect 

data at the provincial level for security reasons.  Table 1 provides an overview of SIKA-East 

activities. 

 

TABLE 1:  AN OVERVIEW OF SIKA-EAST ACTIVITIES 

 

KEY to table: 

T = Training sessions completed in the district. 

T* = Training sessions took place at the provincial level due to security issues. 

D = Data collection for profiles/SPC completed and/or in process. 

D* = Data collection had to take place at the provincial level due to security issues. 
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TABLE 1:  AN OVERVIEW OF SIKA-EAST ACTIVITIES 

PROVINCE DISTRICT SAPU RDU COU SDU GSU 

Wardak 

Saydabad T* 
T* 

D 

T* 

D 
T* T* 

Nerkh - D* D - - 

Chak - D* D* - - 

Logar 

Baraki 
Barak 

T* 
T* 

D 

T* 

D 
T* T* 

Mohammad 
Agha 

- - D - - 

Ghazni 
Deh Yak - D D - - 

Andar - D* D - - 

Paktya 
Zurmat - D* D* - - 

Zadran - D* D - - 

 

HIGHLIGHTS 

 Reviewed the Hawza Stability Plans (HSPs) for Baraki Barak and Saydabad; 

 Packaged District Project Portfolios (DPPs) for Baraki Barak and Saydabad; 

 Finalized the SPCs for Wardak, Logar, Ghazni and Paktya Provinces; 

 Completed grants and compliance training for provincial and district personnel of the 

Logar and Wardak Provinces; 

 Met with service providers in all four provinces in which priority districts are located 

and updated the SPCs for each of these provinces; 

 Completed communication plan development sessions for District Development 

Assembly (DDA) and Community Development Council (CDC) members of seven 

hawzas of Baraki Barak and Saydabad; 

 Completed resource dialogue sessions for 11 hawzas of Logar and Wardak; and 

 Established District Support Unit (DSU) offices in the Deh Yak and Zadran Districts. 

 

PROGRAM DEVELOPMENT 

Community leaders of the Chilozi, Shah Mazar, Sheniz Olia, Sheniz Sofla and Tangi Hawzas 

completed HSP during the stability analysis sessions conducted by joint facilitation teams of 

MRRD and SIKA-East. 

SIKA-East reached an important program milestone as it packaged the developed DPPs for 

Baraki Barak and Saydabad utilizing the various HSP.  This was the result of a joint effort 

between SIKA-East and PRRD working with DDA, CDC, hawza leadership, relevant line 

departments and other influential community leaders to develop the capacity to identify 

challenges to stability and how to plan strategic measures to respond to these challenges.  

Unfortunately before signing the current implementation letter, there was no partnership 
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between IDLG and MRRD.  This resulted in there being no guidance for including the 

Provincial and District Governors during the SIKA implementation in these pilot districts.  The 

DPPs provides District Entities (DEs) with a strategic platform for implementation of the 

stabilization interventions. 

The program was coordinated with MRRD at the capital level and PRRD at provincial level.  

Provincial staff held coordination meetings with concerned government entities in the 

provinces.  The government entities have indicated support for the program and participated 

in stability analysis sessions. 

The SPCs for the Wardak, Logar, Ghazni and Paktya Provinces were completed as a tool to 

provide information to DEs on active service providers in the provinces. 

In order to gather information for PDSPs, SIKA-East conducted meetings with PRRDs, 

Department of Agriculture, Irrigation and Livestock (DAIL), Departments of Education, Health 

and Justice.  As a result, the PDSPs of Wardak and Logar were completed during the 

quarter. 

SIKA-East, in coordination with PRRD, conducted resource information sharing sessions, 

resource dialogue sessions, concept development sessions, communication plan 

development sessions and planning and resourcing sessions in different hawzas of Logar 

and Wardak Provinces.  In preparation for the launch of the resource dialogue sessions, 

which started in the last week of August and included a specific communication component 

for hawza members, a two-day-training of trainers (ToT) was conducted for relevant SIKA-

East staff. 

Comprehensive data collection tools for identifying key district level DDA members, 

stakeholders and communication agents were developed.  A one-page fact sheet outlining a 

broad overview of SIKA-East and the project process was developed.  The sheet depicts the 

language that should be used by staff at all levels when describing the SIKA-East program. 

SIKA-East is in the process of finalizing a coding system to code all the SIKA-East activities 

by unit and various disaggregations, e.g. gender, province, district, etc.  The purpose of this 

coding system is to capture the expenditure on activities in relation to PMP indicators and 

gender.  This system will smoothen the reporting on gender data and reporting into the 

TraiNet and Afghan Info database. 

A grant operation and procedures manual to train staff was developed to ensure the correct 

implementation of grants in the districts.  The manual provides procedures and includes 

appendices, forms and templates designed to complement the more policy-focused grant 

process. 

In-kind grant procurement development procedures continued by cross-referencing and 

adopting National Solidarity Program (NSP) procurement documents with existing SIKA-East 

documents.  Additionally, a list of vetted and pre-qualified vendors has been prepared and 

will be expanded with the use of the SPC, a solicitation for interested vendors and through 

communication with MRRD. 
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SIKA-East developed a matrix – the Program Implementation Matrix (PIM) – to track and 

schedule key implementation activities across program phases and work streams.  The 

matrix facilitates a wider perspective of linkages, resource requirements and key activities 

within the program cycle.  The PIM highlights the important links across all the SIKA-East 

program units and highlights the various roles and responsibilities of each unit with each 

major activity in the program cycle. 

 

SECURITY ISSUES DIRECTLY AFFECTING THE PROGRAM 

SIKA-East was planned to be a district-level program, however due to many security and 

trust issues, various activities had to take place at the provincial level. 

District-level training in the pilot districts did not take place in the quarter for various reasons 

– the issues encountered were alleviated by simply holding the meetings and trainings at the 

provincial capital: 

(a) The MRRD counterparts were not comfortable meeting in the district center and 

preferred to have the sessions at the provincial capital. 

(b) Participants were unwilling to attend meetings at the district center for security 

reasons – in these small areas, anyone coming and going from the district center 

are observed and often threatened or intimidated by the Taliban for conducting 

business with the government. 

(c) SIKA-East staff were not safe in the district centers.  In Saydabad, the office was 

destroyed by a bomb and in Baraki Barak the lead instructor was kidnapped and 

severely beaten and may not safely return to Baraki Barak. 

On August 28, 2012, Security Unit members attended a meeting regarding an internet blog 

that placed SIKA-East in an unsavory light.  SIKA-East management decided to monitor the 

blog activity for its impact on future program roll-out in the Andar District. 

The focus group implementation in Andar was delayed significantly due to security and trust 

issues.  Even though RSI has good contacts in the Andar District, the recent uprisings in the 

district caused local elders to be very suspicious about motives and feared that the focus 

group facilitators may be “spies”.  District officials were also suspicious of people gathering 

information that went out of the district.  Discussions and negotiations were still underway by 

the end of FY2012 Q4, i.e. focus group implementation was not possible in Andar as at the 

end of the reporting quarter. 

Table 4 provides just a glimpse into the many various security incidents – the table only lists 

those security incidents that directly affected SIKA-East during the reporting quarter. 
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TABLE 2:  SECURITY INCIDENTS THAT DIRECTLY AFFECTED THE SIKA-EAST 
PROGRAM IN FY2012 Q4 

DATE TYPE DESCRIPTION DEATHS INJURIES 

2012/07/26 Phone Threat 
A Grants Officer of Wardak PMU received a “final 
death threat” by phone.  The incident was reported 
to USAID PLSO. 

- - 

2012/08/01 Phone Threat 

An individual from SIKA-East management 
received a kidnap threat from an individual in 
Baraki Barak.  The incident was handled internally 
by the family. 

- - 

2012/09/01 Explosion 

The Saydabad DAC was attacked.  A BBIED was 
used to gain access to the DAC (killing 1 x ANP) 
and giving access to a second attacker using a 
VBIED that was detonated inside the DAC, killing 
13 people and wounding 80.  The DAC was being 
used by SIKA East staff as office space.  No SIKA-
East staff were injured during the incident. 

14 80 

2012/09/019 Kidnapping 

A Stability Officer of Baraki Barak was kidnapped 
and severely beaten by AGEs.  The incident was 
handled internally by the family, who secured 
release the same day.  The incident was reported 
to USAID PLSO. 

- 1 

2012/09/12 Intimidation 

Taliban insurgents in Baraki Barak searched 
vehicles and homes.  As a result, one of the SIKA-
East field staff was unable to leave home to go to 
work that day. 

- - 

2012/10/01 
Search and 

Seizure 

ISAF/ANA searched and seized mobile phones of 
residents living in the Chak District (Wardak), 
including the mobile phone of the SIKA-East Chak 
DSU Manager.  The mobile phone was later 
returned. 

- - 

2012/10/11 Arrest 

The SIKA-East Security/Operations Officer for 
Saydabad was arrested by NDS in connection with 
alleged ties to AGEs.  The officer was released 
after five days.  The officer claims that ISAF, not 
NDS, acted on the arrest.  The investigation is still 
in process. 

- - 

 

 

KEY PROGRAM ACTIVITIES 

INTERMEDIATE RESULT 1 

Joint MRRD and SIKA-East teams facilitated three-day stability analysis sessions for Chilozi 

and Shah Mazar Hawzas of Baraki Barak and Sheniz Olia, Sheniz Sofla and Tangi Hawzas 

of Saydabad.  These sessions resulted in completed HSPs for each hawza and describe the 

main challenges to achieving stability in each hawza and propose general interventions to 

address these challenges.  The HSPs also form a basis for further planning, in particular, for 
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the development and design of concrete projects in line with stability criteria, as well as key 

technical standards, including feasibility, accountability and sustainability. 

The stability analysis sessions provided an excellent opportunity for MRRD and SIKA-East to 

discuss local stability dynamics with hawza leaders and gain significant insight into the 

factors that are causing social fragmentation and driving communities into conflict in these 

two SIKA-East pilot districts.  At the same time, the sessions helped the communities identify 

the sources of local resiliencies and community strengths that could provide a platform to 

launch some of the stabilization activities. 

The information and analysis included in the HSPs provide a complete view of the general 

situation in each area and highlight a wide range of challenges facing local communities 

from high levels of insecurity caused by frequent fighting and military operations to the 

volatile relationship between the government and people and the lack of livelihood 

opportunities driving youth to join the insurgency.  Notwithstanding a number of concrete 

issues that differ between hawzas, several clear trends have emerged in these two districts.  

While in Saydabad, hawza leaders cited weak governance as one of the main drivers of 

instability, elders from Baraki Barak see the presence of both Afghan and foreign military 

forces and the persistent clearing operations and night raids as key reasons for their broken 

relationship with the authorities and the widespread support for insurgents.  The HSPs detail 

issues that are considered to be key factors in diminishing social cohesion and community 

strength, disrupting community life and providing an opportunity for malignant actors to 

further widen the gap between the people and the district authorities.  These issues include 

controversial check points; land usurpation; the failure of previous government programs to 

take into account community concerns and inputs; mismanaged irrigation systems; and the 

lack of educational opportunities. 

During the final stability analysis sessions, a one-day workshop designed by a joint MRRD 

and SIKA-East team took place to assist hawza leaders in developing qualified interventions 

that target the previously identified Sources of Instability (SoI).  These interventions were 

designed to meet all technical criteria, including demonstrating accountability, demonstrating 

sustainability and accurately describing the possible activities, beneficiaries and estimated 

cost. 

To complement the planning phase for Baraki Barak and Saydabad and to ensure that 

women are adequately involved in all phases of the SIKA-East implementation, a three-day 

stability analysis session was completed in Kabul, during which 37 women from Baraki 

Barak and Saydabad identified main challenges to sustainable stability in the two districts.  

While women shared many similar concerns with men, issues which prevent women from 

taking a more active role in the governance process and playing stronger roles in improving 

stability were highlighted. 

In early August 2012, SIKA-East participated in a meeting with other implementing partners 

and the leadership of IDLG and MRRD in Kabul.  The session was an opportunity for all 

four1 SIKAs to present a mandate and program activities to the IDLG; emphasize how SIKA 

                                                      
1
 SIKA-East, South, North and West 
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may add value to, and build on, the successes of previous government-led programs such 

as NSP and the National Area Based Development Program (NABDP); and work in 

partnership with key Afghan authorities once full implementation of the programs begins.  

The meeting also provided a forum for SIKA leadership to address some of the key IDLG 

questions and concerns ahead of the anticipated signing of the implementation letter 

between USAID, MRRD and IDLG, which would enable SIKA to engage in full program 

implementation. 

SIKA-East engaged all government actors by reaching out and ensuring that representatives 

of key provincial and district line departments, including DAIL and the Departments of 

Education, Health and Water Management, also attended the sessions in Pul-e-Alam and 

Maydan Shahr.  Together with PRRD directors and DDA heads, government counterparts 

provided significant contributions to the dialogue and offered concrete guidance for the 

development of the interventions and activities.  In addition to producing HSPs and DPPs, 

the sessions provided a rare opportunity for community leaders and government officials to 

jointly discuss and propose solutions to stability challenges. 

In consultation with the PRRD office and to ensure gender mainstreaming throughout the 

program, identical workshops were held in Kabul for women from Baraki Barak and 

Saydabad.  In separate sessions, influential women from the two districts proposed and 

designed solutions to the previously identified challenges to stability. 

An important milestone was reached at the end of the quarter when SIKA-East packaged the 

developed DPPs for Barakai Barak and Saydabad.  The DPP is a strategic platform for 

transforming stability plans into action.  While males and females participated in separate 

workshops, the findings and recommendations of both the male and female sessions were 

integrated into the final DPPs. 

SIKA-East reviewed the facilitator guide for stability analysis and planning portion of the 

upcoming district stability process module in the new SIKA-East districts.  The guides took 

into account lessons learnt and challenges encountered during the previous sessions and 

the feedback of the participants.  In addition, the joint PRRD and SIKA-East facilitation 

teams will place greater focus on identifying local resiliencies and community strengths in 

order to better inform the programming and strengthen positive dynamics, systems and 

persons in the target districts as an important component of the stabilization effort.  The 

stability analysis and planning session will be a part of the more comprehensive training 

module, including resource coordination, concept development and communications, which 

will provide DEs and hawza leaders with the skills and knowledge necessary to develop 

DPPs. 

INTERMEDIATE RESULT 2 

SIKA-East updated and finalized the SPCs for the Wardak, Logar, Ghazni and Paktya 

Provinces.  Individual meetings with most of the service providers were held in order to verify 

all the information in the SPCs and to obtain updated information about activities and 

services. 
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The preparation stage for conducting a Service Provider Fair (SPF) in Maydan Shahr started 

in September 2012.  Provincial staff conducted meetings with several provincial line 

departments to seek support in organizing the SPF event in Maydan Shahr.  The purpose of 

organizing SPFs in the SIKA-East coverage area is to bring all service providers, DDA, CDC 

and local shura members together to share information and establish a dialogue in order to 

improve access to different services in different areas of the respective provinces.  It will help 

service providers assess activities by getting direct feedback from beneficiaries and help the 

community better understand the service providers and how to access these services. 

SIKA-East completed the PDSP data collection from PRRD, DAIL and the Departments of 

Education, Health and Justice.  These departments provided information regarding ongoing 

and planned projects, problems/challenges faced, services provided, current Tashkil and 

active centers.  The PDSP will be used by SIKA-East to find gaps in service delivery and 

determine where intervention(s) is required. 

SIKA-East completed the first resource information sharing session as part of the Padkhawb 

resource dialogue session, where 22 DE, CDC and DDA members participated.  The 

participants were briefed on existing services at district level and obtained knowledge about 

various types of resources; how to access these resources; how to develop a Project 

Concept Note (PCN); and project design. 

SIKA-East collected information about existing coordination mechanisms at provincial and 

district levels.  Field staff gathered information based on which resource development 

department started a concept development for better coordination among government and 

non-government service providers and DEs. 

The Baraki Barak and Saydabad HSPs were reviewed.  While many interventions under this 

IR will be funded by grants, the various other SIKA-East units will also provide technical 

assistance on some projects, where appropriate.  However, there will be some interventions 

that do not fall within the scope of work of SIKA-East and SIKA-East will provide minimal 

guidance to the districts on how to implement these non-SIKA-East interventions.  A non-

grant activities form was designed to assist listing all the activities proposed in each hawza 

plan that will not be addressed using grants. 

The two-day Resource Dialogue sessions for ten hawzas of Wardak and Logar Provinces 

was conducted with the cooperation and coordination of PRRDs of both provinces.  The 

participants included members of CDC, DDA and representatives of several government and 

non-government service providers.  The participants learnt about existing resources, existing 

services and ways to access these.  All participants received a copy of the relevant 

provincial SPC.  The second day of the workshop focused on assisting the women in 

developing strategies for communicating intervention ideas in an advocacy context. 

INTERMEDIATE RESULT 3 

SIKA-East worked to improve the ability of officials at the hawza level to communicate needs 

to the provincial and national government by initiating a series of hawza-level trainings on 

the basics of communication in Baraki Barak and Saydabad.  The training series began in 
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August 2012 with the Padkhawb Hawza in Baraki Barak, where members were trained on 

communication topics. 

In September 2012, the workshops continued for the balance of hawzas in the two pilot 

districts.  By the end of the quarter, 322 hawza members representing 11 hawzas in two 

districts had participated in the communication workshops. 

To better assist local staff and provincial/district partners in communicating SIKA-East 

programming to current and potential stakeholders at the district level, a one-page fact sheet 

was developed and distributed outlining the steps involved in SIKA-East programming and 

providing an overview of why SIKA-East is important to partners.  Additionally, the first 

district profile for Baraki Barak was finalized. 

As part of the ongoing Orient Phase of the SIKA-East Work Plan, SIKA-East also continued 

to prepare and distribute the Monthly Media Analysis Reports.  The analysis assists program 

management in understanding the current political, security, developmental, social and 

cultural environment of eastern Afghanistan provinces, districts and hawzas. 

SIKA-East developed a hawza-level strategic communication baseline survey questionnaire 

that focuses on the consistency of DDA/CDC member meetings and communications with 

DEs, the general public and the communications strategies.  The baseline survey is a good 

foundation for comparing program progress as required in the Performance Management 

Plan (PMP).  SIKA-East collected 128 strategic communication baseline surveys from Baraki 

Barak and Saydabad.  Data entry into the database has been completed and the report of 

this survey has been prepared and distributed to the interested parties.  Throughout the 

quarter, SIKA-East surveyed 268 hawza members in eight districts, developing a 

comprehensive profile of not only how district-level officials communicate but also what types 

of training and consultations are required to improve skills. 

INTERMEDIATE RESULT 4 

Along with PRRD social mobilizers, SIKA-East facilitated project concept development 

workshops focusing on designing project concepts in the five hawzas of Baraki Barak District 

and five hawzas of Saydabad District.  These sessions were attended by representatives of 

DAIL and the provincial and district Departments of Health, Education and Water 

Management.  The government representation added significant value to the sessions and 

provided a forum for community leaders and government officials to jointly discuss and 

propose solutions to stability challenges. 

A number of factors affected participation in the sessions, e.g. security incidents (especially 

in Maydan Shahr), Ramadan and the wheat harvest season.  However, the workshops drew 

wide participation with the strong engagement of PRRD Directors and DDAs and resulted in 

the finalization of HSPs and the development of the DPPs. 

SIKA-East completed project concept development workshops for women of Baraki Barak 

and Saydabad Districts.  During the workshops, CDC/DDA members and influential people 

in the hawzas discussed potential stability initiatives, prepared the first rough draft of project 

action plans and compiled Hawza Project Portfolios (HPPs).  PRRD, IDLG, DAIL and other 
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government officials attended daily sessions, answering participants’ questions and 

contributing information on activities and institutional support. 

The Engineering Support Group (ESG) had two collaborative meetings with the MRRD/NSP 

Engineering Director to discuss and coordinate resources; standardize designs and 

construction management documents; and discuss other technical engineering 

considerations.  The team reviewed the latest edition of the NSP Technical Engineering 

Manual and incorporated the relevant parts to SIKA-East documents.  A field engineers’ task 

tracker spreadsheet, to support the management and accountability of engineers in the 

provinces and districts, was designed and a framework for obtaining and recording local unit-

cost data from field engineers in each of the provinces and districts was drafted. 

SIKA-East had a meeting with Community Driven Reconstruction Coordination (CDRC) at 

International Rescue Committee (IRC)2.  The discussion was a fruitful exposure to NSP good 

practice and lessons learnt during implementation in similar districts and provinces and both 

groups agreed to convene again to delve more deeply into practical approaches to 

community engagement and engineering steps and tools.  Also discussed with the 

MRRD/NSP Engineering Director were NSP high-risk policy, practices, district 

categorizations, facilitating partner coverage areas, CDC training plans and reporting 

formats. 

SIKA-East prepared for the roll-out of grants, including the packaging of grants by type; 

refining and translating templates and checklists; preparing for training and capacity 

development activities with partners, stakeholders and grantees; completing initial screening 

of potential grantees, particularly CDCs and DEs, that participated in stability workshops; 

and developing the procurement cycle, procedures and forms to be utilized with the in-kind 

grants. 

To help ensure consistent implementation of grants across districts, SIKA-East developed 

and finalized a grant operation and procedural manual to train staff.  This manual provides 

step-by-step instructions and includes appendices, forms and templates designed to 

complement the more policy-focused SIKA-East Grant Manual.  In addition, short fact sheets 

are in development to aid in the training and capacity development of staff and grantees. 

SIKA-East developed procurement procedures for in-kind grants by cross-referencing and 

adopting NSP procurement documents to the extent possible.  In addition, a vendor list is 

being compiled from already vetted and pre-qualified vendors recently utilized by AECOM 

and International Relief and Development (IRD).  The pre-vetted vendors list will be 

expanded through the use of the SPCs, a solicitation for interested vendors and 

communication with MRRD.  The data covers information about vendors, including past 

performance and vetting status.  This information will ultimately be used to short-list vendors 

as part of the procurement process.  Written procedures for pre-vetting and short-listing 

vendors are in development. 

                                                      
2
 NSP Facilitating Partner in Khost 
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SIKA-East started to collect and analyze the past performance of CDCs on implemented 

projects.  This work will help SIKA-East to cross-check the already implemented and 

ongoing projects to help prevent duplication of projects and improve coordination efforts. 

SIKA-East conducted comprehensive ToT sessions for specific Logar and Wardak SIKA-

East staff in the grant application package to ensure the proper capacity to train CDC and 

DDA members on grant application and proposal completion.  SIKA-East engineers 

presented basic environmental requirements and forms that are a mandatory part of the 

grant application. 

 

 

CROSS-CUTTING ACTIVITIES 

CAPACITY BUILDING AND GENDER UNIT 

During the reporting period, the Capacity Building and Gender Unit (CBGU) developed 

several training outline and modules in several disciplines for SIKA-East units.  CBGU built a 

comprehensive training SPC database which will be uploaded into the SIKA-East central 

database.  CBGU supported and facilitated a total of 54 workshops and trainings in Kabul 

and provinces attended by 1,341 total participants (1,220 males and 211 females).  The 

trainings included two one-week sessions of SIKA Induction for new employees from Kabul 

and the field offices.  As part of the decentralization approach, several trainings and 

workshops are focused towards educating district personnel and provide a thorough ToT 

exercise to carry out the training at the sub-national level. 

To ensure gender is fully mainstreamed in all aspects of the SIKA-East program, a three-day 

hawza stability analysis workshop was conducted in Kabul for 37 women from Baraki Barak 

and Saydabad Districts.  Following the hawza workshop, project concept development 

workshops took place in Kabul, again attended by 37 women from Baraki Barak and 

Saydabad.  A female parliamentary member and Department of Women Affairs (DoWA) 

from Baraki Barak were among the participants. 

CBGU facilitated a three-day project concept development workshop for 28 SIKA field 

personnel and PRRD social mobilizers. 

 

MONITORING, EVALUATION AND LEARNING UNIT 

The Monitoring, Evaluation and Learning Unit (MELU) developed policies and procedures for 

data collection of PMP indicators.  These policies and procedures illustrate the roles and 

responsibilities of each program unit in steps throughout the data collection process.  MELU, 

in collaboration with CBGU and the Finance Unit, is in the process of finalizing a coding 

system to code all SIKA-East activities by unit and various disaggegations.  The purpose of 

this coding system is to capture the expenditure on activities in relation to PMP indicators 
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and gender.  This system will smoothen the reporting on gender data and reporting into the 

TraiNet and Afghan Info databases. 

The planning and groundwork for the focus groups for the qualitative baseline survey were 

implemented by Rahman Safi Impact Consulting (RSI).  This involved drafting the Focus 

Group Work Plan; reviewing the English version of the male and female questionnaires; field 

testing the questionnaires in translated form in Muqur District of Ghazni Province; modifying 

the questionnaires appropriately; drafting a training manual for RSI field staff; and 

developing a mapping methodology for the focus groups based on language, ethnicity, tribe 

and sub-tribe. 

Communications with USAID/Measuring Impact of Stabilization Initiative (MISTI) was 

renewed and a collaborative relationship with SIKA-East appears to be in order. 

New reporting rules and AID Effectiveness Metrics incorporated into the Afghan Info 

database resulted in quite some investigation as quite a few of the definitions were 

ambiguous and clarifications were received from the Afghan Info Administrator. 

SIKA-East has adopted the Afghan Geodesy and Cartography Head Office (AGCHO) 

geographical area codes and spelling for all documents within the SIKA-East program for 

purposes of consistency. 

MELU captured the data received on the stabilization, resource dialogue and communication 

and outreach working sessions conducted in the Logar and Wardak Provinces with an aim to 

test the existing instrument and database functionality. 

 

PROGRAM SUPPORT UNIT 

Effective coordination and communication of the relevant activities by the Program Support 

Unit (PSU) resulted in improved program engagement and productivity.  PSU held a meeting 

with the Baraki Barak District Governor (DG) – the DG was briefed on SIKA-East and the 

issue of office space in the Baraki Barak DG office compound was discussed.  The DG fully 

supports the program and will provide assistance in the program implementation. 

In Logar, the team worked closely with the PRRD social organizers and DDA members to 

mobilize CDC members and other influential tribal leaders from each area as a means of 

better forming the HSP.  The team also identified influential women from Baraki Barak and 

received commitment to participate in the hawza stability session. 

The Acting PRRD Director was updated on the ongoing activities of SIKA-East and promised 

full support in program implementation in the Ghazni Province, expressing appreciation for 

the efforts of the Ghazni SIKA-East team. 

PSU sent a team to Logar province in order to introduce the new Provincial Management 

Unit (PMU) Manager to SIKA-East Logar field staff, Logar PRRD Director, DDA members 

and CDC heads.  During the meeting, the issue of better program implementation was 

discussed and weekly coordination meetings to discuss program-related issues, as 

proposed by the PRRD Director, were implemented. 
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Ghazni PMU office is fully set up with all the equipment installed properly.  A 48-square-

meter room was given to DSU in the Deh Yak DG office.  Additionally, DSU offices in the 

Deh Yak District of Ghazni Province and the Zadran District of Paktya Province were 

established. 

The Information and Communication Technology Group (ICTG) completed the MELU; 

Communications and Outreach Unit (COU), Grants and Sub-contracts Unit (GSU) and 

CBGU interim databases and incorporated requested changes in these interim databases. 

The Translation and Editing Group (TEG) translated the SPC for LogarPprovince; HSPs for 

Tangi, Sheniz Olia, Sheniz Sofla and Saydabad Hawzas; DPPs for Baraki Rajan, Chilozi and 

Tangi Districts; HPPs for Baraki Barak, Barak Rajan, Shah-Mazar, Chilozi and Padkhawb; a 

letter to Ghazni PRRD and Baraki Barak women DDP; and district planning and resourcing 

session outlines. 

 

OPERATIONS UNIT 

The Operations Unit delivered and installed electricity generators in Nerkh, Saydabad, 

Wardak, Zurmat and Zadran, as well as furniture for the Saydabad and Paktya PMU offices.  

The installation of VSAT3 equipment was completed in all four provincial offices and Internet 

access was provided for the Logar, Wardak and Ghazni provincial offices.  Fast Rate 

Company won the award/bid and supplied all the required software.  The Geographic 

Information System (GIS) contract was awarded to Liwal Company Ltd. 

 

HUMAN RESOURCE UNIT 

The Human Resource (HR) Unit filled 52 positions during the quarter.  The table below 

shows detailed information about the hired staff: 

 

TABLE 3:  SIKA-EAST STAFF EMPLOYED IN FY2012 Q4 

UNIT 
KABUL 
STAFF 

FIELD STAFF TOTAL 

COU 1 4 5 

SDU 1 8 9 

GSU 0 2 2 

CBGU 1 2 3 

MELU 2 5 7 

OPERATIONS 5 9 14 

PSU 2 7 9 

SECURITY 0 3 3 

TOTAL 12 40 52 
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FINANCE UNIT 

In FY 2012 Q4, SIKA-East spent a total of $5,832,078: 

TABLE 4:  FINANCIAL DATA FOR FY2012 Q4 

MONTH 

BURNED-TO-DATE (DEC 

2011-SEPTEMBER 2012 

INVOICED) 

ACTUAL 

(FY2012 Q4 

INVOICED) 

PIPELINE AMOUNT 

JULY $8,455,259 $2,104,935 $16,544,741 

AUGUST $10,176,952.96 $1,724,918 $14,819,822.28 

SEPTEMBER $12,182,404 $2,002,225 $12,817,596 

 

SECURITY UNIT 

The SIKA-East Security Unit was actively involved in monitoring and assessing the threat 

and incident reports in the various districts and provinces in which roll-out is scheduled or 

under way.  The Security Unit conducted Security Risk Assessments (SRAs) in Gardez, 

Saydabad, Andar and Nerkh District offices.  The SRAs assist the Security Department in 

determining potential points of exposure at each office location so that relevant measures 

can be evaluated to minimize risk to staff. 

In order to ensure that project security procedures are followed across the various provinces 

and districts, the SIKA-East Security Unit tasks the Operations/Security Officer at each 

relevant district and provincial office with maintaining security protocols. 

SIKA-East was actively engaged in the Afghan Public Protection Force (APPF) transition 

process.  The lack of standardized formal procedures in the APPF makes it challenging to 

maintain a consistent professional service on the ground.  Constant active engagement on 

the part of the Security Unit is required in order to receive even the most basic support.  In 

July 2012, SIKA-East received the last outstanding Non-Commissioned Officer (NCO) in 

accordance with the APPF subcontract.  The APPF contracting process was under way 

since March 2012.  While there are still a number of minor deficiencies in the 

operationalization of the contract, the allocation of the final NCO assigned to the program 

marks the moment at which the APPF became generally compliant with the level of effort.  

The process for operationalizing a relatively small cadre of personnel by the APPF took four 

months. 

The SIKA-East Security Unit conducted security training for provincial and district staff from 

Logar and Wardak.  The primary focus of the security training was on secure travel between 

the districts and provinces, office security procedures and incident reporting. 

Hostile Environment Awareness Training (HEAT) was conducted with SIKA-East expat staff.  

Modules included procedures to be following if kidnapped; ransom awareness; general 

security procedures on the project; medical emergency training; and vehicle and compound 

security procedures and drills. 
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APPENDIX A: SIKA-East PMP Indicators – Training 

INDICATOR 
DISTRIC

T 

FY2012 Q3 
FY2012 Q4 

Q4 TOTAL JUL 2012 AUG 2012 SEP 2012 

# M F T # M F T # M F T # M F T # M F T 

1.1 
Number of 

Stabilization work 
sessions conducted 
for district entities 

Sayda-
bad 

3 - - - 11 - - - 5    6 - - - 0 - - - 

Baraki 
Barak 

4 - - - 9 - - - 4    5 - - - 0 - - - 

1.3 
Number of people 

participating in 
Stability Analysis 
Tool stabilization 

work sessions 

Sayda-
bad 

- 78 0 78 - 293 23 316  116 11 127 - 177 12 189 - - - - 

Baraki 
Barak 

- 114 0 114 - 323 54 377  119 25 144 - 204 29 233 - - - - 

2.5A 
Number of Service 
Provider Catalog 

training workshops 
held for District 

Entities 

Sayda-
bad 

- - - - 6 - - -     0 - - - 6 - - - 

Baraki 
Barak 

- - - - 7 - - -     1 - - - 6 - - - 

2.5B 
Number of DEs 

trained in using the 
Service Provider 

Catalog 

Sayda-
bad 

- - - - - 115 0 115     - 0 0 0 - 115 0 115 

Baraki 
Barak 

- - - - - 165 30 195     - 26 0 26 - 139 30 169 

3.5A 
Number of 

communication 
trainings conducted 

for DEs 

Sayda-
bad 

- - - - 6 - - -     0 - - - 6 - - - 

Baraki 
Barak 

- - - - 6 - - -     1 - - - 5 - - - 

3.5B 
Number of DE 

members trained in 
communication 

Sayda-
bad 

- - - - - 155 0 155     - 0 0 0 - 155 0 155 

Baraki 
Barak 

- - - - - 156 48 204     - 28 0 28 - 128 48 176 

 
 


